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PROJECT NO. 52667 

FILING OF ATTESTATIONS § 
DEMONSTRATING COMPLIANCE § 
WITH HB 4150 § 

PUBLIC UTILITY COMMISSION 

OF TEXAS 

THIRD PROGRESS REPORT OF 
DENTON COUNTY ELECTRIC COOPERATIVE, INC., D/IVA 

COSERV ELECTRIC 

Denton County Electric Cooperative, Inc d/b/a CoServ Electric files this progress report 

regarding compliance with Section 6 of House Bill 4150 ("HB 4150"), providing information 

regarding distribution lines on United States Army Corps of Engineers ("USACE") property that 

CoServ Electric identified as non-compliant in its report and attestation filed in this docket on 

January 14, 2022 ("Initial Report"). By letter dated March 4,2022, the Division of Compliance 

and Enforcement ("DICE") of the Public Utility Commission of Texas ("Commission") requested 

a progress report and additional information to be filed on a monthly basis. This is CoServ 

Electric' s third monthly progress report, which is timely filed. 

I. Third Progress Report 

In its last progress report, CoServ Electric identified nine distribution line segments that 

were located in areas that could be suitable for a sailboat and remained non-compliant with the 

applicable clearance standards in Rule 232 of NESC Standard ANSI (c)(2) ("NESC Rule 232"). 

Since that report, three of those line segments have been moved so that they no longer cross 

USACE property. This leaves six non-compliant line segments that cross USACE property at Lake 

Lewisville or Lake Ray Roberts. 

1. Status of engineering design, permitting, and reconstruction. 

Of the six remaining distribution line segments, CoServ Electric has: 

• completed new engineering package designs for four line segments, and expects to 

complete a new engineering package design for the remaining two line segments by 

May 31, 2022 (identified as Lewisville 31A and Ray Roberts 9); 

• prepared a design to remove a line segment from USACE flowage easement/reference 

pool area, which removal CoServ Electric expects to complete by May 20, 2022 

(identified as Lewisville 15A); 
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• completed a survey for one line segment (identified as Lewisville 34) and expects to 

complete surveying for two other line segments by May 31, 2022 (identified as Ray 

Roberts 3 and Ray Roberts 20); and 

• completed and submitted a permit to USACE for one line segment (identified as 

Lewisville 34). 

After removal of line segment Lewisville 15A this month, there will be five line segments 

for which CoServ Electric will continue to complete designs, surveys, and permit applications for 

reconstruction to USACE. CoServ Electric will begin construction immediately upon approval of 

a permit by USACE. 

The status of CoServ Electric' s efforts are detailed in Attachments A and B attached hereto. 

Date: May 10, 2022 Respectfully submitted, 

O -- L , ukt - 
Carl R. Galant 
State Bar No. 24050633 
Travis Vickery 
State Bar No. 00794790 
1111 W. 6th Street, Bldg. B, Suite 400 
Austin, Texas 78703 
Phone: (512) 495-6083 
Fax: (512) 505-6383 
cgalant@mcginnislaw.com 
tvickerv@mcginnislaw. com 

ATTORNEYS FOR COSERV ELECTRIC 
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5/9/2022 PUC Project No. 52667 Report McCord Eng. 
CoServ Electric 

ATTACHMENT B 
NESC - LAKE RAY ROBERTS CLEARANCES 

New Job Code Flowage Easement Elevation Reference Pool Elevation 

Lake Ray Roberts COS-2-L.43 SR #4191432 645.50' 640.5' 

Lake Ray Roberts 
Crossing Number 

WARNING FLAGS COSERV SUITABLE / NOT SUITABLE 
COSERV DESIGN SURVEY PERMIT PERMIT 

Date Analyzed ACTION NEEDED INSTALLED CONSTRUCTION NOTES (ENGINEERING FIRM 
COMPLETE COMPLETE SUBMITTED APPROVED 

(EST.) COMPLETE DETERMINATION 

CLEARANCE LAKE ACRES AT 
COMPLIANCE CROSSING 

Ray Roberts 3 

Ray Roberts 9 

Ray Roberts 10 

Ray Roberts 20 

11/9/2021 Survey Complete Complete 

Need New Engineering 
11/9/2021 Complete 5/31/2022 

Package 

11/9/2021 None Complete Complete 

11/9/2021 Survey Complete Complete 

Design and Power Line Revisions Required. Estimated 4 
5/10/2022 

Poles to be Replaced. 
Design and Power Line Revisions Required. Estimated 1 
Pole to be Replaced. 
Removed CoServ uitilities from Army Corp of Engineers 

N/A N/A N/A 4/4/2022 Flowage Easements/Reference Pool. 
Design and Power Line Revisions Required. Estimated 8 

5/31/2022 Poles to Be Replaced. 

SUITABLE FOR SAILBOAT NO 33233.6 

SUITABLE FOR SAILBOAT NO 33233.6 

N/A YES 33233.6 

SUITABLE FOR SAILBOAT NO 1929.5 

5 



5/9/2022 

New Job Code 

Lake Lewisville COS-2-L.42 SR #4191426 

WARNING FLAGS 
Lake Lewisville COSERV DESIGN 

Date Analyzed ACTION NEEDED INSTALLED 
Crossing Number COMPLETE 

(EST.) 

Lewisville 7 11/5/2021 None Complete Complete 

Construction to remove 
Lewisville 15A 11/5/2021 Complete Complete facilities. 

Lewisville 17A 11/5/2021 None Complete Complete 

Need New Engineering 
Lewisville 31A 11/5/2021 Complete 5/31/2022 

Package 
Waiting for permit 

Lewisville 34 11/5/2021 Complete Complete approval. 

PUC Project No. 52667 Report 
CoServ Electric 

ATTACHMENT B 
NESC - LAKE LEWISVILLE CLEARANCES ANALYSIS 

Flowage Easement Elevation Reference Pool Elevation 

537.00' 532.00' 

COSERV 
SURVEY PERMIT PERMIT 

CONSTRUCTION NOTES 
COMPLETE SUBMITTED APPROVED 

COMPLETE 

Removed CoServ utilities from Army Corp of Engineers 
N/A N/A N/A Complete Flowage Easement/Reference Pool 

Removed CoServ utilities from Army Corp of Engineers 
N/A N/A N/A 5/20/2022 

Flowage Easement/Reference Pool. Requires 
additional underground on private property. 
Removed CoServ utilities from Army Corp of Engineers 

N/A N/A N/A Complete 
Flowage Easement/Reference Pool 
Design and Power Line Revisions Required. Estimated 
4 Poles to be Replaced. 
Power Line Revision Required. Ordering 90' Poles 14 

Complete Complete 
to 16 weeks. Estimated 8 Poles to be Replaced. 

McCord Eng. 

SUITABLE / NOT SUITABLE 
CLEARANCE LAKE ACRES AT 

(ENGINEERING FIRM 
COMPLIANCE CROSSING 

DETERMINATION) 

SUITABLE FOR SAILBOAT YES 4609.6 

SUITABLE FOR SAILBOAT NO 22291.6 

SUITABLE FOR SAILBOAT YES 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 

SUITABLE FOR SAILBOAT NO 22291.6 
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